

DEMO ROADS DEVELOPMENT AUTHORITY

Anti-Bribery and Corruption Mitigation Plan

FY 2026/2027 - Appendix III(b) format of the EACC Practical Guide - **Amended version 1.1**

Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Document reference	DRDA/ABC/CRMP/2026-27/v1.1
Version / status	Version 1.1 - ACTIVE from 1 April 2027 (Q4). Supersedes v1.0 for unopened periods only; v1.0 (effective 24 September 2026 - 31 March 2027) is retained and remains the baseline for Q1-Q3.
Predecessor	DRDA/ABC/CRMP/2026-27/v1.0 (superseded from 1 April 2027; not withdrawn)
Linked risk assessment	DRDA/ABC/CRA/2026-27/v1.0
Approval	Recommended by the CPC on 18 March 2027 (Min. CPC/07/Q3/2026-27); approved by the Accounting Officer on 19 March 2027
Effective from / to	1 April 2027 to 30 June 2027 (Q4 only)
Total budget	KES 1,620,000 (v1.0 budget of KES 1,530,000 plus KES 90,000 for A-05 within the Internal Audit vote)
Amendment request	DRDA/ABC/CRMP/AMR/2027/01 (original 20 January 2027; revised 22 March 2027)

Evidence category: Mitigation-plan evidence (Sub-indicator 3) - new version. Submitted to the oversight portal on 22 March 2027 with amendment request DRDA/ABC/CRMP/AMR/2027/01 (revised). Effective for the unopened Q4 period only; requires separate oversight-officer confirmation of the Q4 scoring baseline before Q4 opens on 1 April 2027.

1.0 Corruption Risk Mitigation Plan (Appendix III(b))

Name of Institution: **Demo Roads Development Authority** FY: **2026/2027** Corruption Risk Mitigation Plan **Version 1.1 (bold text = amended)**

S. No / Activity	Identified corruption risk (what could go wrong)	Mitigation strategy	Activities	Output	Indicators (KPI)	Resources	Timeframe	Responsibility
1 / A-01	R-01 Unjustified or inflated variation orders (score 20). Also treats R-02 (16).	Require independent variation reviews: separate the review of every variation from the directorate that initiates it.	a. Constitute the Independent Variation Review Panel (IVRP) from QA and Internal Audit staff with no role in the contract. b. No variation approved without a signed IVRP-1 record; reference entered in the Variation Register. c. Report every variation and its review record to the IAO Committee and CPC each quarter. d. (v1.1) Emergency variations: IVRP review within 48 hours before instruction; no emergency exemption from review.	Independent review record for each variation.	100% of variations in the quarter have an IVRP-1 record.	KES 680,000 (panel allowances, site visits)	Panel constituted 31 Jul 2026; reviews every quarter Q1-Q4	Director, QA and Materials (IVRP Chair); Director, Highway Development
2 / A-02	R-01 to R-05 (staff in affected functions)	Train staff in affected functions on the corruption prevention Procedures.	a. Deliver one-day training per quarter to the named cohort (Section 2). b. Keep attendance register and training report; table at CPC.	Named cohort trained each quarter.	100% of the staff named for the quarter trained by quarter end.	KES 520,000 (facilitation, materials)	Cohort A Q1; B Q2; C Q3; D Q4	Head, HR and Administration; IAO Committee
3 / A-03	All risks (governance)	Operationalise the Corruption Prevention Committee.	Hold one CPC meeting each quarter chaired by the Accounting Officer with the trained IAO Chair as Secretary; sign minutes.	Signed CPC minutes each quarter.	4 CPC meetings in the year (1 per quarter).	KES 180,000	Quarterly	Accounting Officer; IAO Chair (Secretary)
4 / A-04	All risks (governance)	Operationalise the IAO Committee.	Hold one IAO Committee meeting each quarter before the CPC meeting; prepare progress report for CPC; sign minutes.	Signed IAO minutes each quarter.	4 IAO meetings in the year (1 per quarter, before CPC).	KES 150,000	Quarterly	Chair, IAO Committee
5 / A-05 (new in v1.1)	R-02 Payment of variations not approved or not reviewed (score 16).	Detective payment-side control: reconcile paid variations to independent review records.	a. Each quarter, Internal Audit matches every variation item paid through an IPC to an approved variation order and its IVRP-1 record. b. Exceptions referred to the Director, Finance before the next IPC. c. Reconciliation report signed by the Head of Internal Audit and tabled at CPC.	Signed quarterly variation-payment reconciliation report.	100% of paid variation items matched; report signed by quarter end.	KES 90,000 (within Internal Audit budget)	From Q4 (effective 1 April 2027)	Head, Internal Audit; Director, Finance and Accounts
6	R-03 to R-10 (high/medium, system-controlled)	Tolerate with existing controls; monitor.	Report status at each CPC meeting under 'Corruption reports and other risks'.	Status noted in CPC minutes.	-	Within existing budget	Quarterly	Designated Senior Officer

2.0 Training cohorts named for activity A-02

Staff are identified by staff number only (fictional numbers). The completion condition for each quarter is that every staff member named below for that quarter is trained by quarter end. Unchanged in v1.1.

Cohort	Due quarter	Unit	Named staff (staff numbers)	Count
A	Q1	Resident engineers and contract managers (variation initiators), Highway Development	DRDA/STF/1104, DRDA/STF/1105, DRDA/STF/1106, DRDA/STF/1107, DRDA/STF/1108, DRDA/STF/1109, DRDA/STF/1110, DRDA/STF/1111, DRDA/STF/1112	9
B	Q2	Quantity surveyors and payment-certificate (IPC) certifiers	DRDA/STF/1215, DRDA/STF/1216, DRDA/STF/1217, DRDA/STF/1218, DRDA/STF/1219, DRDA/STF/1220, DRDA/STF/1221	7
C	Q3	Materials testing and quality-assurance engineers	DRDA/STF/1330, DRDA/STF/1331, DRDA/STF/1332, DRDA/STF/1333, DRDA/STF/1334, DRDA/STF/1335	6
D	Q4	Tender evaluation secretariat (Supply Chain) and right-of-way valuers	DRDA/STF/1441, DRDA/STF/1442, DRDA/STF/1443, DRDA/STF/1444, DRDA/STF/1445, DRDA/STF/1446, DRDA/STF/1447, DRDA/STF/1448	8

3.0 Quarterly milestones (scoring baseline proposed for officer approval)

Quarters Q1 to Q3 keep the four-milestone baseline locked under v1.0, including the Q2 milestone M-01 that was not achieved. Version 1.1 adds milestone M-05 for Q4 only. All milestones have weight 1. Evidence follows the 23rd Cycle rule: the quarterly progress report accompanied only by the signed CPC and IAO minutes, which must record the facts that support each milestone.

Milestone	Activity	Description	Completion condition (each quarter)	Weight	Evidence expectation
M-01	A-01	Independent review completed for each variation	Each contract variation this quarter has an independent review record.	1	Signed minutes listing each variation in the quarter with its IVRP-1 review reference and date
M-02	A-02	Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	1	Signed minutes recording training date, cohort and staff numbers trained
M-03	A-03	Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	1	Signed CPC minutes
M-04	A-04	Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	1	Signed IAO Committee minutes
M-05 (Q4 only)	A-05	Variation payments reconciled to independent review records	Every variation paid through an interim payment certificate (IPC) in the quarter is matched to an approved variation order with an independent review record, and the reconciliation report is signed by the Head of Internal Audit by quarter end.	1	Signed minutes recording the reconciliation report reference, result and signature date

Quarter	Due by	M-01	M-02 cohort	M-03	M-04	M-05	Total weight
Q1	30 September 2026	Each variation Q1	Cohort A	CPC Q1	IAO Q1	-	4 (locked, v1.0)
Q2	31 December 2026	Each variation Q2	Cohort B	CPC Q2	IAO Q2	-	4 (locked, v1.0)
Q3	31 March 2027	Each variation Q3	Cohort C	CPC Q3	IAO Q3	-	4 (locked, v1.0)
Q4	30 June 2027	Each variation Q4	Cohort D	CPC Q4	IAO Q4	Reconciliation Q4	5

4.0 Monitoring arrangements

The IAO Committee tracks each activity and reports to the CPC quarterly using the Appendix V progress template. The plan may only be amended for unopened future quarters with a recorded reason and oversight-officer confirmation; missed milestones are not deleted, marked not applicable or rescheduled retrospectively.

5.0 Amendment record (v1.0 to v1.1)

Item	Detail
Reason for amendment	In Q2, variation VO-2026-14 (DRDA/CON/112, emergency flood works, KES 18,400,000) was approved on 2 December 2026 without an independent review record, and was paid in IPC No. 9 without any check that a review existed. Q2 milestone M-01 was therefore not achieved (Q2 report DRDA/ABC/QPR/Q2/2026-27). Root causes: no defined emergency route through the IVRP, and no payment-side reconciliation (risk R-02).
Changes made	(1) A-01 activity (d) added: emergency variations require IVRP review within 48 hours; no emergency exemption. M-01 completion condition unchanged. (2) New activity A-05 and milestone M-05 (variation-payment reconciliation), weight 1, due Q4.
Effective period	Q4 only (1 April - 30 June 2027), the earliest period not yet opened when the amendment was approved on 19 March 2027.
What does not change	The locked baselines for Q1, Q2 and Q3 (4 milestones each, v1.0). Q2 M-01 remains a missed milestone in the Q2 denominator. The retrospective IVRP review of VO-2026-14 completed on 15 February 2027 (IVRP/2027/03) is reported as corrective progress in Q3 and does not earn Q2 credit.
Elements of the original request not carried forward	Original request DRDA/ABC/CRMP/AMR/2027/01 of 20 January 2027 asked to (a) record Q2 M-01 as 'not applicable' for VO-2026-14 or reschedule it to Q3, and (b) make M-05 effective from Q3. The oversight officer declined both on 27 January 2027 (ADILI/PO-B/DEMO-006/AMR/2027/01): (a) changes a prior period's denominator; (b) Q3 had already opened on 1 January 2027. Both were withdrawn by CPC Min. CPC/07/Q3/2026-27.
Institutional approval	CPC Min. CPC/07/Q3/2026-27 of 18 March 2027; Accounting Officer approval 19 March 2027.
Oversight confirmation	Separate record: the oversight officer confirms the Q4 scoring baseline against this version before Q4 opens. Replacing the plan document does not by itself change any locked baseline.

6.0 Approval

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Chair, IAO Committee (prepared)		12 Mar 2027
Eng. Margaret Wairimu	Accounting Officer (approved, on CPC recommendation Min. CPC/07/Q3/2026-27)		19 Mar 2027