

Minutes of the Q3 FY 2026/2027 Meeting of the Corruption Prevention Committee (CPC)

Date and time	18 March 2027, 09:00 - 12:50
Venue	Board Room 1, DRDA Headquarters (fictional)
Chair	Eng. Margaret Wairimu, Director General and Accounting Officer
Secretary	Mr. Kelvin Omondi, Chair of the IAO Committee (trained IAO, management level)
Reporting period	Q3 (1 January - 31 March 2027)
Minutes reference	DRDA/CPC/MIN/Q3/2026-27

Present

Name	Designation
Eng. Margaret Wairimu	Director General and Accounting Officer (CPC Chair)
Eng. Paul Ndegwa	Director, Highway Development
Eng. Caroline Akinyi	Director, Quality Assurance and Materials; Chair, Independent Variation Review Panel
Mr. Felix Otieno	Director, Finance and Accounts
Ms. Naomi Chepkoech	Head, Human Resource and Administration
Mr. Abdullahi Noor	Head, Supply Chain Management
Ms. Janet Muthoni	Head, Legal Services; Designated Senior Officer (Anti-Bribery)
Mr. Kelvin Omondi	Principal Integrity Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Mr. Stephen Wekesa	Head, Internal Audit (in attendance)

Apologies: none. Quorum: 8 of 8 members present.

MIN. CPC/01/Q3/2026-27: Preliminaries and quorum

The Chair called the meeting to order at 09:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. CPC/02/Q3/2026-27: Confirmation of previous minutes

The minutes of the Q2 FY 2026/2027 CPC meeting held on 17 December 2026 were confirmed as a true record.

MIN. CPC/03/Q3/2026-27: Matters arising

Q2 exception on VO-2026-14: the Q2 report was submitted on 13 January 2027 declaring Q2 milestone M-01 not achieved. Amendment request DRDA/ABC/CRMP/AMR/2027/01 and the oversight officer's reply are considered under MIN. CPC/07/Q3/2026-27.

MIN. CPC/04/Q3/2026-27: Foundation documents (Procedures, Risk Assessment and Mitigation Plan)

No change to the Procedures, Risk Assessment Report or Mitigation Plan in force (all versions 1.0 remain active). A proposed amendment for future periods is considered under MIN. CPC/07/Q3/2026-27.

MIN. CPC/05/Q3/2026-27: Report of the IAO Committee - activity A-01, independent variation reviews (risk R-01; milestone M-01)

The Secretary presented the IAO Committee report adopted at its meeting of 11 March 2027 (MIN. IAO/03/Q3/2026-27). The Variation Register extract (DRDA/CA/VR/2026-27/Q3) presented by the Chair of the Independent Variation Review Panel lists 2 variation orders approved in the quarter:

(a) VO-2027-02 on DRDA/CON/104 (Tambuu bypass) (extension of lined drain at km 6; KES 2,480,000): independent review record IVRP/2027/02 dated 26 January 2027; approved 2 February 2027.

(b) VO-2027-05 on DRDA/CON/107 (Ngome junction upgrade) (relocation of utility ducting; KES 5,320,000): independent review record IVRP/2027/05 dated 22 February 2027; approved 1 March 2027.

The Director, Highway Development confirmed that no further variation request was pending approval for the remainder of the quarter. **Corrective action on the Q2 exception:** the Panel completed a retrospective review of VO-2026-14 on 15 February 2027 (IVRP/2027/03). It found the emergency scope justified but rock-fill quantities overstated by 6%; KES 1,104,000 was recovered through IPC No. 11. This retrospective review relates to a Q2

variation; it is reported as corrective progress and is not a Q3 variation.

The Committee NOTED the status of Q3 milestone M-01 as **Achieved**; independent review records exist for 2 of 2 Q3 variations.

MIN. CPC/06/Q3/2026-27: Report of the IAO Committee - activity A-02, training of staff in affected functions (milestone M-02)

The Secretary presented the IAO Committee report adopted at its meeting of 11 March 2027 (MIN. IAO/04/Q3/2026-27). Cohort C (Materials testing and quality-assurance engineers) was trained on the Procedures on 17 February 2027 by an EACC-trained IAO facilitator; all 6 named staff attended: DRDA/STF/1330, DRDA/STF/1331, DRDA/STF/1332, DRDA/STF/1333, DRDA/STF/1334, DRDA/STF/1335 (HR attendance register DRDA/HR/TRN/2027/04). **Cohort C fully trained before 31 March 2027.**

The Committee NOTED the status of Q3 milestone M-02 (Cohort C) as **Achieved**.

MIN. CPC/07/Q3/2026-27: Amendment of the Mitigation Plan for future periods (Plan v1.1)

The Secretary presented draft Mitigation Plan v1.1 (DRDA/ABC/CRMP/2026-27/v1.1) recommended by the IAO Committee (MIN. IAO/05/Q3/2026-27), together with the oversight officer's reply ADILI/PO-B/DEMO-006/AMR/2027/01 to the original request DRDA/ABC/CRMP/AMR/2027/01. Reason for amendment: the Q2 exception on VO-2026-14 showed (i) no emergency route through the Panel and (ii) no payment-side check that paid variations had been reviewed (risk R-02).

The Committee RESOLVED that: (a) the request to record Q2 M-01 as not applicable or to reschedule it is **withdrawn**; Q2 M-01 stands as not achieved and the Q1-Q3 baselines are unchanged; (b) the proposal to make M-05 effective in Q3 is **withdrawn**; (c) Plan v1.1 is **recommended** to the Accounting Officer for approval, effective 1 April 2027 for Q4 only, adding A-01 activity (d) and activity A-05 with milestone M-05 (weight 1), so that the Q4 baseline has 5 milestones; and (d) the Secretary submits v1.1 with the revised request to the oversight portal for officer confirmation of the Q4 baseline before 1 April 2027.

MIN. CPC/08/Q3/2026-27: Corruption reports and other risks

No new report received in Q3. RR/2026/15 and RR/2026/16 remain under inquiry by the Disciplinary Committee. Risks R-03 to R-10 remain within existing controls; no incidents were reported against them.

MIN. CPC/09/Q3/2026-27: Quarterly progress report to the Commission and authority to submit

The Committee considered the draft Q3 implementation progress report (Appendix V format) and RESOLVED that: (a) the report be approved, recording each milestone status exactly as noted above; (b) the Secretary, Mr. Kelvin Omondi, as institutional focal person, is authorised to submit it with these minutes and the Q3 IAO Committee minutes by 15 April 2027; and (c) agreed actions are: Head, Internal Audit to prepare the A-05 reconciliation procedure before 1 April 2027. Cohort D training scheduled for 19 May 2027.

MIN. CPC/10/Q3/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 12:50.

Confirmation

Confirmed by circulation and signed on 19 March 2027 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Eng. Margaret Wairimu	Chairperson, CPC (Accounting Officer)		19 March 2027
Mr. Kelvin Omondi	Secretary, CPC (Chair, IAO Committee)		19 March 2027

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Eng. Margaret Wairimu	Director General and Accounting Officer		18 March 2027
Eng. Paul Ndegwa	Director, Highway Development		18 March 2027
Eng. Caroline Akinyi	Director, Quality Assurance and Materials		18 March 2027
Mr. Felix Otieno	Director, Finance and Accounts		18 March 2027
Ms. Naomi Chepkoech	Head, Human Resource and Administration		18 March 2027
Mr. Abdullahi Noor	Head, Supply Chain Management		18 March 2027
Ms. Janet Muthoni	Head, Legal Services		18 March 2027
Mr. Kelvin Omondi	Principal Integrity Officer		18 March 2027