

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Quarter / FY	Q4 (1 April - 30 June 2027) / FY 2026/2027
Plan version reported against	DRDA/ABC/CRMP/2026-27/v1.1 (locked Q4 baseline: 5 milestones, weight 1 each; v1.1 effective 1 April 2027)
Report reference / date	DRDA/ABC/QPR/Q4/2026-27 / 9 July 2027
Reporting deadline	15 July 2027 (submitted on time)
Accounting Officer email	ao@demo-006.example.invalid
Focal person / email	Mr. Kelvin Omondi / focal@demo-006.example.invalid

Plan version. This is the first report against Mitigation Plan v1.1, effective 1 April 2027. The Q4 baseline has five milestones (M-01 to M-05) as confirmed by the oversight officer on 25 March 2027. Q1-Q3 results remain on their v1.0 four-milestone baselines.

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Contract administration and payment certification						
1	R-01 Unjustified or inflated variation orders (20); R-02 (16)	A-01 Require independent variation reviews (IVRP)	VO-2027-08 reviewed 13 April 2027 (IVRP/2027/08), approved 19 April 2027; VO-2027-10 reviewed 11 May 2027 (IVRP/2027/10), approved 18 May 2027; VO-2027-12 reviewed 1 June 2027 (IVRP/2027/11), approved 7 June 2027. Register extract DRDA/CA/VR/2026-27/Q4.	3 of 3 variations have an independent review record.	None.	Emergency route under A-01 (d) available; not used in Q4.
5	R-02 Payment of variations not approved or not reviewed (16)	A-05 Reconcile paid variations to review records (new in v1.1)	Reconciliation DRDA/IA/VRC/2026-27/Q4 covered IPCs processed 1 April - 30 June 2027 (3 paid variation items). The June IPC run was processed on 29 June 2027; the reconciliation was completed and signed by the Head of Internal Audit on 6 July 2027.	3 of 3 paid items matched; report signed 6 Jul 2027 (after quarter end).	Report depends on the end-of-June IPC run and could not be signed by 30 June.	From FY 2027/2028 reconcile monthly so the quarter's report is signed before quarter end.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01 to R-05	A-02 Train staff in affected functions on the Procedures	Cohort D (Tender evaluation secretariat (Supply Chain) and right-of-way valuers) trained on 19 May 2027; all 8 named staff attended: DRDA/STF/1441, DRDA/STF/1442, DRDA/STF/1443, DRDA/STF/1444, DRDA/STF/1445, DRDA/STF/1446, DRDA/STF/1447, DRDA/STF/1448 (HR attendance register DRDA/HR/TRN/2027/11).	Cohort D: 8 of 8 named staff trained (19 May 2027).	None.	All four cohorts trained in the year.
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 24 June 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRDA/CPC/MIN/Q4/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 17 June 2027, before the CPC meeting.	Signed minutes DRDA/IAO/MIN/Q4/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Independent review completed for each variation	Each contract variation this quarter has an independent review record.	Achieved	CPC DRDA/CPC/MIN/Q4/2026-27 MIN. CPC/05; IAO DRDA/IAO/MIN/Q4/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Q4: Cohort D]	Achieved	CPC DRDA/CPC/MIN/Q4/2026-27 MIN. CPC/06; IAO DRDA/IAO/MIN/Q4/2026-27 MIN. IAO/04
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	Achieved	CPC DRDA/CPC/MIN/Q4/2026-27 (whole document, signature page)
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DRDA/IAO/MIN/Q4/2026-27 (whole document, signature page)
M-05 (A-05) Variation payments reconciled to independent review records	Every variation paid through an interim payment certificate (IPC) in the quarter is matched to an approved variation order with an independent review record, and the reconciliation report is signed by the Head of Internal Audit by quarter end.	Not achieved	CPC DRDA/CPC/MIN/Q4/2026-27 MIN. CPC/07; IAO DRDA/IAO/MIN/Q4/2026-27 MIN. IAO/05 (record that the report was not signed by quarter end)

Milestones claimed achieved: **4 of 5**. M-05 is honestly declared not achieved because the reconciliation report was signed on 6 July 2027, after quarter end. It is reported as late corrective progress.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRDA/ABC/PROC/2026/v1.0 (Board Res. DRDA/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRDA/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged
3 Mitigation plan	DRDA/ABC/CRMP/2026-27/v1.1 (approved 19 Mar 2027)	v1.1 active from 1 Apr 2027 (approved 19 Mar 2027); v1.0 superseded for Q4 and retained for Q1-Q3

Foundation documents were submitted on 28 September 2026 and Plan v1.1 on 22 March 2027; they are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q4 CPC meeting held on 24 June 2027 (DRDA/CPC/MIN/Q4/2026-27).
- Signed minutes of the Q4 IAO Committee meeting held on 17 June 2027 (DRDA/IAO/MIN/Q4/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Roads Development Authority. Authority: CPC resolution MIN. CPC/09/Q4/2026-27 of 24 June 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Secretary, CPC		9 July 2027
Eng. Margaret Wairimu	Accounting Officer (approved for submission)		9 July 2027