

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Land Records Office (DLRO), Institution ID DEMO-008
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DLRO/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DLRO/ABC/QPR/Q2/2026-27 / 13 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-008.example.invalid
Focal person / email	Mr. Dennis Kiplagat / focal@demo-008.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Land register entries						
1	R-01 Unauthorised alteration of land register entries (20); R-02 (16); R-09 (10)	A-01 Change logs for record edits with quarterly review	The change log remained enabled (14,906 edits captured 16 Sep - 15 Nov 2026). Internal Audit completed the Q2 change-log review on 27 November 2026 (DLRO/IA/CLR/2026-27/Q2).	Change log enabled all quarter. Q2 review completed 27 Nov 2026: 63 exceptions, 61 cleared, 2 referred.	None.	None required.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01 to R-04, R-06, R-07	A-02 Train staff in affected functions on the Procedures	Cohort B (Records custodians, strongroom and archives) was trained on the Procedures on 25 November 2026 by an EACC-trained IAO facilitator; 8 of the 9 named staff attended (HR attendance register DLRO/HR/TRN/2026/14). The remaining named officer, DLRO/STF/1221, on approved leave at the main session, was trained at a make-up session on 9 December 2026 (HR attendance register DLRO/HR/TRN/2026/14A). All 9 named staff (DLRO/STF/1215 to DLRO/STF/1223) trained before 31 December 2026.	Cohort B: 9 of 9 named staff trained (8 on 25 Nov 2026; DLRO/STF/1221 at make-up session 9 Dec 2026).	One named officer on approved leave at the main session.	Make-up session held 9 December 2026 (see MIN. CPC/06).
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 15 December 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DLRO/CPC/MIN/Q2/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 3 December 2026, before the CPC meeting.	Signed minutes DLRO/IAO/MIN/Q2/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Change log enabled and reviewed	The change log is enabled and was reviewed by quarter end.	Achieved	CPC DLRO/CPC/MIN/Q2/2026-27 MIN. CPC/05; IAO DLRO/IAO/MIN/Q2/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Q2: Cohort B]	Achieved	CPC DLRO/CPC/MIN/Q2/2026-27 MIN. CPC/06 (make-up session 9 Dec 2026, completing 9 of 9); IAO DLRO/IAO/MIN/Q2/2026-27 MIN. IAO/04 (main session 25 Nov 2026)
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	Achieved	CPC DLRO/CPC/MIN/Q2/2026-27 (whole document, signature page)
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DLRO/IAO/MIN/Q2/2026-27 (whole document, signature page)

Milestones claimed achieved: 4 of 4. An evidence reference to the attached signed minutes is given for every claim. For M-02, the IAO minutes pre-date the make-up session; completion of all 9 named staff is recorded in the later CPC minutes (MIN. CPC/06/Q2/2026-27).

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DLRO/ABC/PROC/2026/v1.0 (Board Res. DLRO/BD/RES/2026/019, 21 Aug 2026)	Active; unchanged
2 Risk assessment	DLRO/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DLRO/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 28 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q2 CPC meeting held on 15 December 2026 (DLRO/CPC/MIN/Q2/2026-27).
- Signed minutes of the Q2 IAO Committee meeting held on 3 December 2026 (DLRO/IAO/MIN/Q2/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Land Records Office. Authority: CPC resolution MIN. CPC/08/Q2/2026-27 of 15 December 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Dennis Kiplagat	Focal person; Secretary, CPC		13 January 2027
Ms. Wanjiku Mwangi	Accounting Officer (approved for submission)		13 January 2027