

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q3 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Land Records Office (DLRO), Institution ID DEMO-008
Quarter / FY	Q3 (1 January - 31 March 2027) / FY 2026/2027
Plan version reported against	DLRO/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DLRO/ABC/QPR/Q3/2026-27 / 7 April 2027
Reporting deadline	15 April 2027 (submitted on time)
Accounting Officer email	ao@demo-008.example.invalid
Focal person / email	Mr. Dennis Kiplagat / focal@demo-008.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Land register entries						
1	R-01 Unauthorised alteration of land register entries (20); R-02 (16); R-09 (10)	A-01 Change logs for record edits with quarterly review	The change log remained enabled (21,640 edits captured 16 Nov 2026 - 28 Feb 2027). The Q3 change-log review was deferred and was not completed by 31 March 2027. It was completed after quarter end, on 6 April 2027 (DLRO/IA/CLR/2026-27/Q3); this is disclosed as corrective progress only.	Change log enabled all quarter. Q3 review NOT completed by quarter end.	Internal Audit team deployed to the mid-year board of survey in March 2027.	Deferred review completed 6 Apr 2027; to be tabled at Q4 IAO and CPC meetings. Review dates for Q4 protected in the Internal Audit work plan.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01 to R-04, R-06, R-07	A-02 Train staff in affected functions on the Procedures	Cohort C (Official search and certified copies desk) was trained on the Procedures on 17 February 2027 by an EACC-trained IAO facilitator; all 7 named staff attended: DLRO/STF/1330, DLRO/STF/1331, DLRO/STF/1332, DLRO/STF/1333, DLRO/STF/1334, DLRO/STF/1335, DLRO/STF/1336 (HR attendance register DLRO/HR/TRN/2027/03). Cohort C fully trained before 31 March 2027.	Cohort C: 7 of 7 named staff trained (17 Feb 2027).	None.	Cohort D training scheduled for 19 May 2027.
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 18 March 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DLRO/CPC/MIN/Q3/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 11 March 2027, before the CPC meeting.	Signed minutes DLRO/IAO/MIN/Q3/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Change log enabled and reviewed	The change log is enabled and was reviewed by quarter end.	Not achieved	CPC DLRO/CPC/MIN/Q3/2026-27 MIN. CPC/05; IAO DLRO/IAO/MIN/Q3/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Q3: Cohort C]	Achieved	CPC DLRO/CPC/MIN/Q3/2026-27 MIN. CPC/06; IAO DLRO/IAO/MIN/Q3/2026-27 MIN. IAO/04
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	Achieved	CPC DLRO/CPC/MIN/Q3/2026-27 (whole document, signature page)
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DLRO/IAO/MIN/Q3/2026-27 (whole document, signature page)

Milestones claimed achieved: 3 of 4. M-01 is reported Not achieved for Q3: the change log was enabled, but the review was completed on 6 April 2027, after quarter end. No Q3 credit is claimed for it.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DLRO/ABC/PROC/2026/v1.0 (Board Res. DLRO/BD/RES/2026/019, 21 Aug 2026)	Active; unchanged
2 Risk assessment	DLRO/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DLRO/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 28 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q3 CPC meeting held on 18 March 2027 (DLRO/CPC/MIN/Q3/2026-27).
- Signed minutes of the Q3 IAO Committee meeting held on 11 March 2027 (DLRO/IAO/MIN/Q3/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Land Records Office. Authority: CPC resolution MIN. CPC/08/Q3/2026-27 of 18 March 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Dennis Kiplagat	Focal person; Secretary, CPC		7 April 2027
Ms. Wanjiku Mwangi	Accounting Officer (approved for submission)		7 April 2027