

Minutes of the Q2 FY 2026/2027 Meeting of the Integrity Assurance Officers (IAO) Committee

Date and time	10 December 2026, 10:00 - 12:15
Venue	Conference Room 3, DRDA Headquarters (fictional)
Reporting period	Q2 (1 October - 31 December 2026)
Plan version in force	DRDA/ABC/CRMP/2026-27/v1.0
Minutes reference	DRDA/IAO/MIN/Q2/2026-27

Present

Name	Role
Mr. Kelvin Omondi	Principal Integrity Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development); IAO Committee rapporteur
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)
Mr. Stephen Wekesa	Head, Internal Audit (in attendance)

Apologies: none. Quorum: 5 of 5 IAOs present.

MIN. IAO/01/Q2/2026-27: Preliminaries

The Chair, Mr. Kelvin Omondi, called the meeting to order at 10:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. IAO/02/Q2/2026-27: Confirmation of previous minutes

The minutes of the Q1 FY 2026/2027 IAO Committee meeting held on 16 September 2026 were confirmed as a true record.

MIN. IAO/03/Q2/2026-27: Implementation of activity A-01, independent variation reviews (R-01; milestone M-05)

The Head of Internal Audit reported that, as required by Plan v1.0, the Q2 exception review (DRDA/IA/ER/2026-27/Q2) must cover every variation approved from 1 October to 31 December 2026. Variations can still be approved up to 31 December, so the review is scheduled for the week of 11 January 2027. Three variations have been approved so far in Q2 (VO-2026-09, VO-2026-11 and VO-2026-14).

Status recorded for Q2 milestone M-05: **Not achieved by 31 December 2026**; the review will be completed after quarter end.

MIN. IAO/04/Q2/2026-27: Implementation of activity A-03, spot-check of procurement approvals (R-02; milestone M-06)

Internal Audit spot-check DRDA/IA/SC/2026-27/Q2, completed on 1 December 2026, sampled 12 of 87 procurement approvals made in October - November 2026 against delegated limits, budget confirmation and quotation thresholds. Findings: 2 approvals had no budget-availability confirmation on file; 1 local purchase order (KES 1,180,000) was approved by an officer whose delegated limit is KES 1,000,000. All 3 referred to the Head, Supply Chain Management for corrective action.

Status recorded for Q2 milestone M-06: **Achieved**; 12 approvals checked and findings recorded.

MIN. IAO/05/Q2/2026-27: Proposed amendment of the Mitigation Plan (Plan v1.1)

Internal Audit's timing for the Q2 exception review means milestone M-05 will not be completed by 31 December 2026. The Committee also noted that the Q2 spot-check findings sit in an Internal Audit memo, which cannot accompany the quarterly report under the 23rd Cycle minutes-only rule. The Committee prepared draft Plan v1.1 (DRDA/ABC/CRMP/2026-27/v1.1) for Q3 onwards: (1) A-01 (d), exception review cut-off on the 15th of the quarter's last month, completed by quarter end and recorded in the CPC minutes or the progress report; (2) A-03 (c), spot-check findings recorded in the CPC minutes. The Committee RECOMMENDED v1.1 to the CPC, together

with a request to move Q2 milestone M-05 into Q3.

MIN. IAO/06/Q2/2026-27: Reports of corruption and unethical conduct

Two reports received in Q2 (RR/2026/15 and RR/2026/16); both forwarded to the Commission within 24 hours. RR/2026/11 concluded with a written warning; outcome communicated to the Commission within 7 days.

MIN. IAO/07/Q2/2026-27: Progress report to the CPC

The Committee prepared its Q2 progress report on the Mitigation Plan (Appendix V format) for presentation to the CPC meeting scheduled for 17 December 2026. Emerging issues: The v1.0 design of the exception review cannot be completed within the quarter; spot-check findings are not recorded in minutes.

MIN. IAO/08/Q2/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 12:15. This meeting of the IAO Committee was held before the Q2 CPC meeting as required by the CPC Guidelines (2023).

Confirmation

Confirmed by circulation and signed on 11 December 2026 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Chair, IAO Committee		11 December 2026
Ms. Beatrice Njoki	Rapporteur, IAO Committee		11 December 2026

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Principal Integrity Officer		10 December 2026
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development)		10 December 2026
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)		10 December 2026
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)		10 December 2026
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)		10 December 2026