

DEMO LAND RECORDS OFFICE

Anti-Bribery and Corruption Mitigation Plan

FY 2026/2027 - Appendix III(b) format of the EACC Practical Guide

Institution	Demo Land Records Office (DLRO), Institution ID DEMO-008
Document reference	DLRO/ABC/CRMP/2026-27/v1.0
Version / status	Version 1.0 - ACTIVE (no predecessor)
Linked risk assessment	DLRO/ABC/CRA/2026-27/v1.0
Approval	Recommended by the CPC on 24 September 2026 (Min. CPC/04/Q1/2026-27); approved by the Accounting Officer on 25 September 2026
Effective from / to	25 September 2026 to 30 June 2027
Total budget	KES 2,170,000 (FY 2026/2027 recurrent budget, votes 2211 and 2210)

Evidence category: **Mitigation-plan evidence** (Sub-indicator 3). Submitted to the oversight portal on 28 September 2026, before the 30 September 2026 foundation deadline.

1.0 Corruption Risk Mitigation Plan (Appendix III(b))

Name of Institution: **Demo Land Records Office** FY: **2026/2027** Corruption Risk Mitigation Plan

S. No / Activity	Identified corruption risk (what could go wrong)	Mitigation strategy	Activities	Output	Indicators (KPI)	Resources	Timeframe	Responsibility
1 / A-01	R-01 Unrecorded changes to land records (score 20). Also treats R-03 (12) and R-09 (10).	Make every edit to the land register traceable: record-edit change log with individual credentials and a quarterly exception review.	a. Introduce change logs for record edits: enable the change log on the land register and presentation-book modules (user, time, before/after values, instrument reference). b. Retire the generic edit account; issue individual credentials to all registry users. c. Quarterly exception review of the change log (edits without instrument reference, out-of-hours and bulk edits) by Internal Audit with the IAO Committee; record it in the minutes.	Change log enabled; quarterly exception review recorded at IAO Committee and CPC.	100% of edits captured in the change log; one exception review completed and recorded by each quarter end.	KES 1,350,000 (ICT module configuration, credential migration)	Enabled in Q1 (by 30 Sep 2026); exception reviews every quarter Q1-Q4	Registrar and Director, Land Registration; Head, ICT; Head, Internal Audit
2 / A-02	R-01, R-03 (land registration clerks)	Train staff in affected functions on the corruption prevention Procedures.	a. Deliver one-day training to the land registration clerks named in Section 2. b. Keep attendance register; table at IAO Committee and CPC.	Named staff trained.	100% of the named staff trained by 30 September 2026.	KES 220,000 (facilitation, materials)	Q1	Head, HR and Administration; IAO Committee
3 / A-03	R-02 Weak oversight of procurement approvals (score 16).	Independent after-the-fact check of procurement approvals.	a. Each quarter from Q2, Internal Audit with the IAO (Finance) draws a random sample of at least ten procurement approvals (requisitions, orders, contract variations) from the IFMIS approvals register. b. Check each against budget confirmation, delegated approval limits, specifications, evaluation records and split-order indicators. c. Table the findings at the IAO Committee and record them in the CPC minutes.	Quarterly spot-check findings recorded in CPC minutes.	At least ten approvals checked in each of Q2, Q3 and Q4; findings recorded.	KES 300,000 (audit time, sampling tool)	Q2, Q3, Q4	Head, Internal Audit; IAO (Finance); Head, Supply Chain Management
Committee obligation	All identified risks	Operationalise the Corruption Prevention Committee.	Hold one CPC meeting each quarter chaired by the Accounting Officer with the trained IAO Chair as Secretary; sign minutes.	Signed CPC minutes each quarter.	4 CPC meetings in the year (1 per quarter).	KES 160,000	Quarterly	Accounting Officer; IAO Chair (Secretary)
Committee obligation	All identified risks	Operationalise the IAO Committee.	Hold one IAO Committee meeting each quarter before the CPC meeting; prepare progress report for CPC; sign minutes.	Signed IAO minutes each quarter.	4 IAO meetings in the year (1 per quarter, before CPC).	KES 140,000	Quarterly	Chair, IAO Committee
-	R-04 to R-08, R-10 (medium)	Tolerate with existing controls; monitor.	Report status at each CPC meeting under 'Corruption reports and other risks'.	Status noted in CPC minutes.	-	Within existing budget	Quarterly	Designated Senior Officer

2.0 Named staff for activity A-02

Staff are identified by staff number only (fictional numbers). The completion condition is that every staff member named below is trained by 30 September 2026. Other staff receive unscored annual sensitisation.

Group	Due quarter	Unit	Named staff (staff numbers)	Count
A	Q1	Land registration clerks, headquarters registry counter	DLRO/STF/1104, DLRO/STF/1105, DLRO/STF/1106, DLRO/STF/1107, DLRO/STF/1108, DLRO/STF/1109, DLRO/STF/1110, DLRO/STF/1111	8

3.0 Quarterly milestones (scoring baseline proposed for officer approval)

Each quarter has four equally weighted milestones (weight 1 each), and every milestone identifier is unique across the year. Two are the Office's planned mitigation milestones for that quarter; the quarter's CPC and IAO meetings are added to every quarter as committee obligations. Evidence follows the 23rd Cycle rule: the quarterly progress report accompanied only by the signed CPC and IAO minutes, which must record the facts that support each planned milestone.

Qtr	Milestone	Activity	Risk	Description	Completion condition	Evidence expectation
Q1	M-01	A-01	R-01	Change log enabled and reviewed	The change log is enabled and was reviewed by quarter end.	Minutes or progress report passage recording the review.
Q1	M-02	A-02	R-01	Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	Signed minutes recording training date, staff numbers trained
Q1	M-03	Committee obligation	All identified risks	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Signed CPC minutes
Q1	M-04	Committee obligation	All identified risks	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Signed IAO minutes
Q2	M-05	A-01	R-01	Change log enabled and reviewed: quarter 2 exception review	An exception review of the control was completed and recorded by the end of Q2.	Minutes or progress report passage recording the review.
Q2	M-06	A-03	R-02	Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q2 and findings recorded.	Spot-check findings in the CPC minutes.
Q2	M-07	Committee obligation	All identified risks	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Signed CPC minutes
Q2	M-08	Committee obligation	All identified risks	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Signed IAO minutes
Q3	M-09	A-01	R-01	Change log enabled and reviewed: quarter 3 exception review	An exception review of the control was completed and recorded by the end of Q3.	Minutes or progress report passage recording the review.
Q3	M-10	A-03	R-02	Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q3 and findings recorded.	Spot-check findings in the CPC minutes.
Q3	M-11	Committee obligation	All identified risks	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Signed CPC minutes
Q3	M-12	Committee obligation	All identified risks	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Signed IAO minutes
Q4	M-13	A-01	R-01	Change log enabled and reviewed: quarter 4 exception review	An exception review of the control was completed and recorded by the end of Q4.	Minutes or progress report passage recording the review.
Q4	M-14	A-03	R-02	Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q4 and findings recorded.	Spot-check findings in the CPC minutes.
Q4	M-15	Committee obligation	All identified risks	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Signed CPC minutes
Q4	M-16	Committee obligation	All identified risks	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Signed IAO minutes

Quarter	Due by	Planned milestones	Committee obligations	Total weight
Q1	30 September 2026	M-01 (A-01), M-02 (A-02)	M-03 CPC, M-04 IAO	4
Q2	31 December 2026	M-05 (A-01), M-06 (A-03)	M-07 CPC, M-08 IAO	4
Q3	31 March 2027	M-09 (A-01), M-10 (A-03)	M-11 CPC, M-12 IAO	4
Q4	30 June 2027	M-13 (A-01), M-14 (A-03)	M-15 CPC, M-16 IAO	4

4.0 Monitoring arrangements

The IAO Committee tracks each activity and reports to the CPC quarterly using the Appendix V progress template. The plan may only be amended for unopened future quarters with a recorded reason and oversight-officer confirmation; missed milestones are not deleted or rescheduled retrospectively.

5.0 Approval

Name	Designation / role	Signature	Date
Mr. Dennis Kiplagat	Chair, IAO Committee (prepared)		18 Sep 2026
Ms. Wanjiku Mwangi	Accounting Officer (approved, on CPC recommendation Min. CPC/04/Q1/2026-27)		25 Sep 2026