

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Revenue Collection Agency (DRCA), Institution ID DEMO-004
Quarter / FY	Q4 (1 April - 30 June 2027) / FY 2026/2027
Plan version reported against	DRCA/ABC/CRMP/2026-27/v1.0
Baseline reported against	Q4 milestones M-13 to M-16 (weight 1 each); baseline proposal of 17 March 2027
Report reference / date	DRCA/ABC/QPR/Q4/2026-27 / 8 July 2027
Reporting deadline	15 July 2027 (submitted on time)
Accounting Officer email	ao@demo-004.example.invalid
Focal person / email	Mr. Kevin O. Barasa / focal@demo-004.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Arrears management and write-offs						
1	R-01 Manual penalty write-offs (20)	A-01 Restrict write-off authority - quarterly exception review	Internal Audit exception review DRCA/IA/EXR/2026-27/Q4 completed on 11 June 2027: reviewed the ERP write-off exception log for 1 April - 10 June 2027: 19 write-offs (KES 4,377,300); 1 over-threshold approval attempt was blocked and correctly escalated; no unresolved exceptions.	Exception review completed and recorded at the IAO Committee and CPC.	None.	Continue quarterly exception reviews.
Functional Area 2: Procurement						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Spot-check DRCA/IA/SPC/2026-27/Q4 completed on 9 June 2027: 10 procurement approvals (local purchase orders and tender awards, April-May 2027) were checked. Findings: all 10 complied with the approval and declaration requirements; the declaration check added to the award checklist after the Q3 finding was in use for all sampled awards.	10 approvals checked; findings recorded in MIN. CPC/06/Q4/2026-27.	None.	Continue quarterly spot-checks.
Functional Area 3: Governance (all risks)						

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
3	All identified risks	Committee obligation - CPC	CPC met on 17 June 2027, chaired by the Accounting Officer; Senior IAO as Secretary.	Signed minutes DRCA/CPC/MIN/Q4/2026-27.	None.	None required.
4	All identified risks	Committee obligation - IAO Committee	IAO Committee met on 14 June 2027, before the CPC meeting.	Signed minutes DRCA/IAO/MIN/Q4/2026-27.	None.	None required.
Other plan activities (not in the scoring baseline)						
5	R-03 to R-08	Plan rows 5-7	R-07: shared privileged accounts removed; first quarterly audit-log review completed on 4 June 2027. All CRMP activities for FY2026/2027 implemented; review of the risk assessment scheduled for August 2027.	As stated.	-	-

Section B - Milestone completion claims

Milestone	Activity	Completion condition	Claimed status	Evidence reference (attached minutes)
M-13 Write-off authority matrix approved and applied: quarter 4 exception review	A-01	An exception review of the control was completed and recorded by the end of Q4.	Achieved	CPC DRCA/CPC/MIN/Q4/2026-27 MIN. CPC/05; IAO DRCA/IAO/MIN/Q4/2026-27 MIN. IAO/03
M-14 Procurement approval spot-check completed	A-03	A sample of at least ten approvals was checked in Q4 and findings recorded.	Achieved	CPC DRCA/CPC/MIN/Q4/2026-27 MIN. CPC/06 (spot-check findings)
M-15 Quarterly CPC meeting held	Committee obligation	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRCA/CPC/MIN/Q4/2026-27, confirmation and signature section
M-16 Quarterly IAO meeting held	Committee obligation	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRCA/IAO/MIN/Q4/2026-27, confirmation and signature section

Section C - Attached evidence and submission authority

Attached evidence	Signed CPC minutes DRCA/CPC/MIN/Q4/2026-27; signed IAO Committee minutes DRCA/IAO/MIN/Q4/2026-27. No other files, per the cycle guideline.
Institutional approval	Approved by the CPC, MIN. CPC/08/Q4/2026-27 (17 June 2027)
Submitter attestation	I, Mr. Kevin O. Barasa, am authorised by DRCA to submit this report on its behalf, and the information is correct to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kevin O. Barasa	PC Focal Person - submitted		8 July 2027